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Diary: Dispute

Paint Cable System

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender ropes
- Misc Cable punch-list work

Today I was inspecting painting of the main Cable & other misc punch-list inspection.

Note: The technical aspects of the paint inspection were done by NACE inspectors Stuart Ross, Rex
Jones, Charlie Stewart, & Casey Bradstreet. See their diaries for specific details regarding the paint
inspection.

- At 07:00, I arrived at the pier-7 office.
- From 07:00 until 08:30, I looked into the details of the CCO-200 suspender protection bracket, & spoke
with Warren Collins regarding this issue.
- At 08:45, I arrived on the bridge.
- From 08:45 until 09:30, I did a walk-through of the bridge to check for any iron-workers working on the
Cable. There was none.
- From 09:30 until 10:30, I did general punch-list inspection, mainly checking the bolted connections on the
split collars. Also during this time, I noticed the start of caulking on the suspender bracket top flanges at
PP 28S. I asked Warren Collins & Saman Soheilifard about the details of this work.
- From 10:30 until 12:00, I was inspecting Certified Coating personnel performing caulking at PPs 24S,
26S, & 28S. They were caulking the seams between the top closure plates.
- At 12:00, I left the bridge.
- From 12:15 until 12:45, I spoke with Warren Collins regarding some of the details of the caulking around
the split collars & elastomeric collars.
- At 13:00, I arrived back on the bridge.
- From 13:00 until 14:45, I was inspecting Certified Coating personnel performing caulking at PPs 36S &
38S. They were caulking the seams between the top closure plates, & prepping the areas around the
socket shims to get ready for caulking.
- At 14:45, I left the bridge.
- From 15:00 until 15:45, I spoke with Brian Boal & Warren Collins regarding several field issues.
- From 15:45 until 16:15, I wrote my diary for the day & checked email.
.
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